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PROJECT Terminal 2 / Terminal 5 Maintenance Dredging

CONTRACTOR Hickey Marine Enterprises, Inc

DAY OF WEEK & DATE: Friday, January 4, 2002

CONTRACT NO. 52449/01D015

SUPERINTENDENT Greg Speyer

REPORT NO. 019

WEATHER Partly to Mostly Cloudy with AM Fog TEMPERATURE 34 - 46

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:
Hickey Marine - Foreman, Operator, Tugboat Pilot, Pile
Buck

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Hickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Tugboat, Skiff

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

10:30 am I met with John (Port CCM) and provided a project update.
Per telecon to Greg (Hickey), I confirmed that they would dredge Berth 206 on Sunday at 7:00 pm. Greg indicated that they

planned to work nights the rest of the week as well. He informed me that he had not made a decision regarding the Berth 204
hydrosurvey information being added to the Minister Glaeser hydrosurvey. He will need to discuss the issue further with Cliff
(Hickey).

11:00 am Per telecon to Denise (Port Terminal 2 Manager), we discussed the Terminal 2 ship schedule. Berth 206 should be
open until January 16th.-There was a ship scheduled for Berth 204 from January 13th to the 15th. Berth 204 should be open at
night from January 15th to the 17th, but would be closed the following week.

2:00 pm Per telecon with Sebastian (Port Marine Development Manager), we reviewed the dates that dredging was performed
at the Berth 501 barge slip and the demurrage costs submitted by Columbia Grain. Columbia Grain indicated 4 days of
demurrage, but my observations from daily diaries only accounted for one day.
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